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ROLE DESCRIPTION TOTALS
S M T W TH F S S M T W TH F S S M T W TH F S S M T W TH F S S M T W TH F S S M T W TH F S
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WORK SEQUENCE #2 (LA HONDA RD/HWY 84)

GCC E/L 4" TW PIPELINE (STA SR-84 to SR-84 27+11, 98+00 to 113+60) 10 X X X X X X X X X X H H

GCC CONRETE BACKFILL 10 X X X X X X X X X X H H

GCC PULL PLATES & TEMP PAVE 3 X X X H H

GCC INSTALL ARV/BOV/WATER SERVICE 2 X X H H

GCC LOAD & HYDROSTATIC TEST 4" TW PIPELINE (STA 98+00 to SR-84 27+11, 98+00 to 113+60) 2 X X H H

GCC/MCM CHLORINATE 4" TW PIPELINE (STA 98+00 to SR-84 27+11, 98+00 to 113+60) 2 X X H H

GCC/MCM DECHLORINATE 4" TW PIPELINE (STA 98+00 to SR-84 27+11, 98+00 to 113+60) 1 X H H

GCC/MCM WATER SAMPLING 4" TW PIPELINE (STA 98+00 to SR-84 27+11, 98+00 to 113+60) 1 H H X

GCC/MCM 24 HR SAMPLING RESULTS 1 H H X

GCC PERFORM TIE-INS (STA 24+50, 113+50, Pope Rd, Closure Piece) 2 H H X X

GCC TRENCH PAVING 3 H H X

LEGEND: X = Work, F = Form, R = Reinforce, P = Pour, S = Strip, C = Cure, T = Tentative, I = Inspection, W = Wet/Rain, N = Night, D = Delay, H = Holiday
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