

LEGEND: X = Work, F = Form, R = Reinforce, P = Pour, S = Strip, C = Cure, T = Tentative, I = Inspection, W = Wet/Rain, N = Night, D = Delay, H = Holiday																																							
ROLE	DESCRIPTION	TOTALS	SEPTEMBER												OCTOBER																								
			S	M	T	W	TH	F	S	S	M	T	W	TH	F	S	S	M	T	W	TH	F	S	S	M	T	W	TH	F	S	S	M	T	W	TH	F	S	S	
			20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	
	WORK SEQUENCE #1 (PESCADERO CREEK RD)																																						
GCC	CONTINUE E/L/B 4" TREATED WATER MAIN (STA 36+00 to STA 11+23)	5		X	X	X	X	X																															
GCC	E/L/B 4" TW (STA 11+23 to STA 10+00)	2									X	X																											
GCC	LOAD & HYDROSTATIC TEST (STA 10+00 to STA 98+00)	2											X	X																									
GCC/MCM	CHLORINATE 4" TW PIPELINE (STA 10+00 TO STA 98+00)	2												X	X																								
GCC/MCM	DECHLORINATE 4" TW PIPELINE (STA 10+00 to STA 98+00)	2																X	X																				
GCC/MCM	WATER SAMPLING 4" TW PIPLINE (STA 10+00 to STA 98+00)	1																	X																				
GCC	24 HR SAMPLING RESULTS	1																		X																			
GCC	PERFROM TIE-INS (STA 10+00, 11+37, 36+15)	2																			X	X																	
GCC	TRENCH PAVING (STA 10+00 to STA 98+00)	6																							X	X	X	X	X		X								
GCC	RAISE IRON (STA 10+00 to 45+00)	2																								X													
GCC	CAT TRACK STRIPING (STA 10+00 to 45+00)	1																									X												
GCC	STRIPING (STA 10+00 to 45+00)	1																									X												
GCC	INSTALL ARV (STA 52+63, 73+87, 80+05)	2																																					
	WORK SEQUENCE #2 (LA HONDA RD/HWY 84)																																						
GCC	SURVEY STAKE HWY 84	3																							X	X	X												
GCC	E/L 4" TW PIPELINE (STA SR-84 to SR-84 27+11, 98+00 to 113+60)	6																									X	X			X	X	X	X					
GCC	INSTALL ARV & BOV	2																																		X			
GCC	CONCRETE BACKFILL	8																									X	X			X	X	X	X	X				
GCC	PULL PLATES & TEMPPAVE	3																																					